N.C. 12 Update 9/12/2011

Over the weekend on Rodanthe, crews removed broken asphalt from road wash outs and
backfilled them with sand. Sand stockpiles were established at the south end of the Pea Island
breach. Crews continued grading and stockpiling sand at the sand pit site in Avon, while also
performing clean up and maintenance on equipment that was damaged due to the salt water from
the waves of Katia.

At the temporary bridge location on Pea Island, crews continued installing sheet pile at the north
end. The sheet pile is used to protect the end of the bridge and the roadway as it connects to the
bridge. The pile template for the interior piles was completed, installed and inspected. Five
truckloads of the temporary bridge were delivered along with two loads of H-shaped piling
(support pilings for the end of the bridge), two pile driving hammers, small work barges and a
tug boat. Crews continue to preassemble and sort temporary bridge components. Surveying for
the bridge and grading for the roadway as it approaches the bridge continue.



